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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Southern California Edison Company’s (U 338-
E) Application for Approval of Advanced 
Metering Infrastructure Deployment Activities 
and Cost Recovery Mechanism 

 
A.07-07-____ 

(Filed July 31, 2007) 

SOUTHERN CALIFORNIA EDISON COMPANY’S (U 338-E) APPLICATION FOR 
APPROVAL OF ADVANCED METERING INFRASTRUCTURE DEPLOYMENT 

ACTIVITIES AND COST RECOVERY MECHANISM 

I. 

INTRODUCTION 

Pursuant to Rule 2.1 of the California Public Utilities Commission’s Rules of Practice 

and Procedure, Southern California Edison Company (“SCE”) hereby files this application 

seeking authorization to deploy SCE’s advanced metering infrastructure (“AMI”) solution, 

Edison SmartConnect™, to all residential and business customers under 200 kW during a five-

year period beginning in 2008 and to recover the costs associated with the deployment activities.   

The testimony in support of this application provides (i) an overview of SCE’s policy 

objectives for Edison SmartConnect™; (ii) a detailed deployment plan, including estimates of 

the costs and benefits of Edison SmartConnect™ during the five-year deployment period; (iii) a 

cost benefit analysis of Edison SmartConnect™ full deployment, including assumptions for 

operational and demand response costs and benefits over the life of the project; and (iv) a 
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revenue requirement and cost recovery mechanism for the $1.7 billion ($384.2 million in O&M 

expenses and $1,330.7 million in capital expenditures) in estimated Phase III costs.1

                                                 

1  All costs and revenue requirements presented in this Application include $8 million of Phase III costs forecast 
to be recorded to the AMI Memorandum Account in 2007.  In addition, SCE will include in the Edison 
SmartConnect™ revenue requirement $14.1 million of capital expenditures (plus $0.4 million of AFUDC) 
approved in D.07-07-042, but not allowed rate base treatment. 
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II. 

ORGANIZATION OF SCE’S TESTIMONY 

The testimony submitted in support of this application is comprised of five volumes of 

testimony: 

Exhibit SCE-1:  Policy 

Executive Summary 

Chapter I:  Introduction   

Chapter II: Edison SmartConnect™ Will Deliver Lasting Customer Value 

Chapter III: Edison SmartConnect™ Satisifies State Energy Policy Objectives 

and Meets Minimum Functionality Requirements 

Chapter IV: Edison SmartConnect™ Deployment is Cost Effective 

Chapter V: Summary Of Requests 

Exhibit SCE-2:  Edison SmartConnect™ Deployment Plan 

Chapter I:  Introduction 

Chapter II: Overview of Edison SmartConnect™ Deployment 

Chapter III: Description of Key Deployment Areas of Edison SmartConnect™ 

Chapter IV: Contingency 

Chapter V: Deployment Period Costs and Benefits 

Exhibit SCE-3:  Edison SmartConnect™ Cost Benefit Analysis 

Chapter I:  Introduction   

Chapter II: Overview of Edison SmartConnect™ Financial Assessment 

Chapter III: Edison SmartConnect™ Financial Assessment 

Chapter IV: Societal Benefits (Non-Financial) 

Chapter V: Analysis of Edison SmartConnect™ Revenue Requirements and 

Ratepayer Impacts 
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Exhibit SCE-4:  Demand Response  

Chapter I:  Introduction   

Chapter II: Demand Response Policies and Objectives 

Chapter III: Description of Demand Response Programs and Dynamic Rates 

Exhibit SCE-5:  Cost Recovery Mechanism 

Chapter I: Cost Recovery Proposal 

Chapter II: Edison SmartConnect™ Balancing Account Proposal 

Chapter III: Forecast of Edison SmartConnect™ Revenue Requirements 

Chapter IV: Edison SmartConnect™ Plant and Depreciation Forecast 

Chapter V: Summary of Cost Recovery Proposal 
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III. 

SUMMARY OF SCE’S EDISON SMARTCONNECT™ DEPLOYMENT PROPOSAL 

In this Application, SCE requests authority to proceed with Phase III of its AMI 

deployment strategy.  Where Phase I was dedicated to developing the functional requirements for 

the next generation of AMI metering systems that would deliver additional functionality and 

enhanced capabilities, and Phase II was focused on procuring the new AMI technologies, 

selecting a deployment contractor and validating the costs and benefits of the full deployment 

business case, Phase III involves the deployment of SCE’s cost-effective AMI solution – Edison 

SmartConnect™ – to all residential and business customers under 200 kW in SCE’s service 

territory.  

In Phase III, SCE proposes to install state-of-the-art “smart” meters in every household 

and business under 200 kW throughout its service territory (approximately 5.3 million meters) 

over a five-year period beginning in 2008.  These “smart” meters will be part of an advanced 

metering and telecommunications system that will enable powerful new tools to empower 

customers to manage their energy usage, enhance the efficiency of SCE’s customer services, 

enable new services with smart technology, provide new rate alternatives, and provide a flexible, 

robust platform that can create additional future value for SCE’s customers.   

Edison SmartConnect™ is projected to deliver $109 million in net benefits (present value 

revenue requirement or PVRR) to customers over the life of the project, as shown in Table III-1 

below.  Operational savings are expected to cover approximately 63 percent of the related costs.  

Participation by residential and business customers in dynamic rates (Time of Use, Critical Peak 

Pricing), demand response programs (load control, pay-for-performance) and energy 

conservation is expected to provide sufficient additional benefits to justify the Edison 

SmartConnect™ project. 
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Table III-1 
Edison SmartConnect™ Cost Benefit Analysis is Positive 

Costs Benefits

$1,967M $2,076M

B/C Ratio

Total Costs

Operating 
Benefits        
$1,235M

Load Control 
(LC)  $376M

Price Response  
$465M

106%

Total Benefits / Total Costs

 
  

The cost-effective business case for deploying Edison SmartConnect™ has been made 

possible by SCE’s innovative and award-winning approach to AMI.2  Driven by the state’s 

vision to achieve advanced metering and demand response for all investor-owned utility 

customers by 2007, and faced with the reality that a cost effective business case was not possible 

with then-available AMI technology, in 2005 SCE began an ambitious, multi-phased strategy to 

collaborate with the AMI vendor community and international utility industry to spur 

development of AMI solutions with the additional functionality and capabilities needed to reduce 

costs and add benefits of a full AMI deployment.  SCE’s efforts, supported by the Commission 

through its approval of Phases I and II, have been successful in facilitating the development of a 

new generation of AMI solutions that will provide lasting value for SCE’s customers.  SCE’s 

                                                 

2  SCE’s AMI deployment approach has gained international recognition, recently earning the Department of 
Energy’s 2007 Smart Grid Implementation and Deployment Leadership Award.  SCE’s AMI Phase I was 
selected by The Utility Peer Network as the 2005/06 Best AMR Initiative in a North American Investor Owned 
Utility. 
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expected meter and telecommunications selections are commercially available technologies that 

meet SCE’s business and technical requirements.  The selected meter data management system is 

one of the leading software applications currently in deployment for utilities with similar AMI 

requirements.   

The results of these efforts are reflected in SCE’s current business case analysis, which 

now forecasts approximately $1 billion (PVRR) more net benefits than SCE’s previous AMI 

business case analyses early in 2005.3  These benefits arose primarily from SCE’s work with the 

meter vendor community to enhance the capability, reliability, and useful life of the Edison 

SmartConnect™ meter. 

Edison SmartConnect™ includes meter and communication functionality 

that (i) measures interval electricity usage and voltage; (ii) supports non proprietary, open 

standard communication interfaces with technology such as programmable communicating 

thermostats and device switches; (iii) improves reliability through remote outage detection at 

customer premises; (iv) improves service and reduces costs by remote service activation; (v) is 

capable of remote upgrades; (vi) is compatible with broadband over powerline use by third 

parties; (vii) supports contract gas and water meter reads; and (viii) incorporates industry-leading 

security capabilities.  These functionalities far exceed the Commission’s six functionality 

requirements to provide a powerful tool to support federal and state energy policy objectives.4  

They will also provide an enduring platform for continued innovation in meeting our customers’ 

needs in the future. 

The benefits to SCE’s customers of Edison SmartConnect™ will be significant and long-

term.  By providing access to near real-time energy use and costs and by enabling dynamic 

pricing options for residential and business customers, Edison SmartConnect™ will be 

                                                 

3  From a negative $951 million Present Value Revenue Requirement (PVRR) in 2005 (see A.05-03-026) to a 
positive $109 million PVRR in 2007 for full AMI deployment. 

4  The Commission has already found that SCE’s proposed AMI solution satisfies the Commission’s minimum 
functionality requirements.  See D.07-07-042 at Finding of Fact 1. 
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instrumental in managing peak consumption by providing incentives to customers to shift some 

of their usage to off-peak hours.  Peak consumption is a key factor in determining generating 

capacity requirements and customer costs, so managing peak load is essential to controlling the 

need to build expensive new power plants.   

Edison SmartConnect™ will enable all residential and business customers under 200 kW 

to participate in both reliability and price responsive load control and other demand response 

programs, potentially reducing peak demand by as much as 1,000 megawatts -- the entire output 

of a large power plant -- with related customer cost savings and environmental benefits, as 

shown in Figure III-1 below.   

Figure III-1 
Estimated Peak Demand Reduction for Price Response and Load Control 

Programs 

Capacity Contribution by Progam Type
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Edison Smart Connect will also interface with “communicating” household devices, such 

as Title 24 compliant thermostats, lighting, electric dryers, other major appliances and pool 
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pumps that can communicate with the new meters through a non-proprietary open Home Area 

Network and allow automatic adjustment of usage at customers’ directions when power costs 

rise.   

Edison SmartConnect™ will make doing business with SCE easier by allowing for 

convenient, remote service activation, tailored service bundles, and new billing and payment 

programs, among other customer services.  Edison SmartConnect™ will also modernize SCE’s 

infrastructure with smart technologies to improve electric power line grid planning, and 

operations and maintenance.  It will improve outage response time and decrease operating costs 

with higher productivity.  SCE anticipates that Edison SmartConnect™ will continue to provide 

a catalyst for industry innovation to realize the full potential of this new generation technology. 

SCE’s five-year deployment of Edison SmartConnect™ will entail a major technical, 

logistical and financial undertaking at an estimated cost of $1.7 billion.  The annual incremental 

revenue requirement requested by SCE for the deployment costs amounts to about a one percent 

(1 %) increase to SCE’s total revenue requirement. 

As part of the detailed planning for deployment, SCE identified three distinct releases for 

all the systems development and integration work associated with Edison SmartConnect™.  

Phase III will begin with the execution of the first release, which involves the final development 

and testing of the Meter Data Management System and telecommunications network 

management system and integration with the customer billing system.  A second field test of up 

to 10,000 additional meters will validate the installation processes and the expected revised 

version of the meter/telecom products based on Phase II engineering and development.    

Phase III deployment will include two additional releases of the AMI system, each being 

slated to achieve a higher and more complex level of functionality than the previous one.  These 

progressively increasing functionalities will be timed as illustrated in Figure III-2 below.  This 

figure also shows the ramping-up of meter installations in relation to each respective Release and 

over time through June 2012 for the full Phase III deployment period. 
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Figure III-2 
Timeline for AMI Phases II and III 

 
2007 2008 2009 2010 2011 2012

Field Test 1 Field Test 2
5,000 meters 10,000 meters

Release 1 Q3

Release 2 Q3

Plan Execute

Plan Execute

Release 3 Q4

Plan Execute

1/08 1/09 4/10 1/11 1/12

1.4m

3.0m

50k-60k
Full Scale Deployment Begins

Phase II Phase III

Cumulative
Meters Installed

4.6m

5.3m

 
 

Deployment of SCE’s AMI project should be implemented without delay to begin 

achieving the benefits of Edison SmartConnect™.  SCE requests approval of this Application by 

June of 2008 to remain on schedule for meter installation to begin in January 2009.
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IV. 

SUMMARY OF SCE’S RATEMAKING PROPOSAL 

A. Overview 

SCE requests approval to recover the revenue requirement associated with the costs of 

Phase III activities described in Exhibit SCE-2.  These costs are estimated at approximately 

$384.2 million in O&M and $ 1,330.7 million in capital expenditures over the 2008 through 

2012 deployment period.5 

SCE proposes to establish an Edison SmartConnect™ balancing account mechanism to 

provide for recovery of the deployment period revenue requirement, which will include the 

recognition of operational benefits in the form of offsets to the Phase III costs.6  This forecast 

revenue requirement will be recovered in distribution rates from 2009 through 2012 based on the 

estimated O&M expenses, depreciation, taxes, and authorized return on rate base amounts as 

derived from the estimated capital expenditures and the estimated operational benefits as set 

forth in this application.  Beginning in 2009, the forecast Phase III revenue requirement for 2009 

and any undercollection in the Base Revenue Requirement Balancing Account (BRRBA) arising 

from deployment activities in 2007 and 2008 will be reflected in SCE’s total distribution rates.  

However, the proposed operation of the Edison SmartConnect™ balancing account mechanism 

(i.e., only the actual revenue requirement recorded in the Edison SmartConnect™ balancing 

account will be transferred to the BRRBA each month) will ensure that no more and no less than 

                                                 

5  These amounts include $8 million of capital expenditures and O&M expense that will be incurred in 2007 
associated with Phase II activities that did not receive authorization for recovery in the Commission’s Phase II 
Decision No. 07-07-042.  In addition, SCE will include in the Edison SmartConnect™ revenue requirement 
$14.1 million of capital expenditures (plus $0.4 million of AFUDC) approved in D.07-07-042, but not allowed 
rate base treatment. 

6  SCE proposes to flow back all Phase III capital-related benefits outside of the SmartConnect™ balancing 
account mechanism. 
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the reasonable revenue requirement associated with Phase III activities is ultimately collected 

from customers.  

Assuming the Commission approves the scope of activities proposed by SCE and the 

forecast Phase III costs in this application, SCE’s incurred costs that are consistent with the 

scope and within the cost levels adopted by the Commission should not be subject to an after-

the-fact reasonableness review.  If actual costs exceed the forecast, or if the scope of activities 

differs from what the Commission has approved, then SCE would file an application, or other 

appropriate procedural vehicle, to request approval of the activities and recovery of the 

additional costs subject to a traditional after-the-fact reasonableness review. 

B. Interaction with Other Proceedings 

1. Advanced Metering Infrastructure (AMI) Phase I and II (A.05-03-026 and 

A.06-12-026) 

On December 1, 2005, the Commission issued Decision (D.) 05-12-001, 

“Decision Adopting Settlement For Funding Of Southern California Edison Company’s 

Advanced Integrated Meter Project.”  The adopted Settlement set forth the scope, timing, and 

funding for Phase I AMI activities.  Pursuant to D.05-12-001, SCE established the Advanced 

Metering Infrastructure Balancing Account (AMIBA) to provide for the recovery of up to $12 

million over an 18-month period for costs related to SCE’s Phase I AMI activities.7  The AMIBA 

also may be expanded by Commission decisions to include the recorded costs associated with 

later phases of SCE’s AMI project. 

SCE initially projected that the Phase I AMI activities would occur over an 18-

month time frame, from December 2005 through May 2007.  Later, it became apparent that SCE 

would complete all Phase I AMI activities by year-end 2006.  To expedite Phase II activities, 

SCE requested authority in Advice No. 2063-E to establish a memorandum account to track all 

                                                 

7  The AMIBA was established through SCE Advice Filing No. 1937-E filed on December 6, 2005. 
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costs associated with SCE’s AMI Phase II pre-deployment activities prior to a Commission 

decision in that proceeding.  The Advanced Metering Infrastructure Memorandum Account for 

Phase II activities (AMIMA) became effective on December 22, 2006.8 

In A.06-12-026, SCE’s AMI Phase II application, SCE proposed to modify the 

current AMIBA to also record, in addition to Phase I AMI costs, up to $63.7 million in costs 

associated with Phase II AMI pre-deployment activities, from the effective date of a Commission 

decision in that proceeding through the completion of Phase II.  Two sub-accounts within the 

existing AMIBA would separately record Phase I and Phase II AMI costs.  In D.07-07-042, the 

Commission substantially adopted SCE’s ratemaking proposal and set an authorized Phase II 

expenditure level of $45.220 million.  This decision also allowed the continued use of the 

AMIMA to record costs of any SCE proposed Phase II activities that were not pre-approved by 

the Commission.  SCE expects to record the revenue requirement of approximately $8 million in 

2007 to the AMIMA for Phase II activities that were found to be deployment-related activities 

and thus were not pre-approved for recovery in D.07-07-042.  Consistent with the Commission’s 

direction in D.07-07-042 that it would be more appropriate to review Phase II costs that the 

Commission considers to be deployment-related costs in SCE’s deployment application, SCE is 

requesting cost recovery of this $8 million in this application and has included the amount in the 

forecast revenue requirements.9 

2. 2009 General Rate Case 

SCE expects to file its 2009 GRC application later in 2007.10  This application is 

being prepared on a “stand alone” basis; that is, the 2009 GRC application will not reflect the 

                                                 

8  SCE plans to file an advice letter in the third quarter of 2007 requesting the expansion of the AMIMA to record 
Phase III costs prior to a Commission decision on this Application. 

9  In addition, SCE will include in the Edison SmartConnect™ revenue requirement $14.1 million of capital 
expenditures (plus $0.4 million of AFUDC) approved in D.07-07-042, but not allowed rate base treatment.  
D.07-07-042 did allow $5.6 million of Phase II costs to be treated as rate base beginning in 2007 and those 
associated revenue requirements will be recorded into the existing AMIBA account. 

10  SCE’s 2009 GRC Notice of Intent was tendered on July 23, 2007. 
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costs or benefits associated with the Edison SmartConnect™ project.  All incremental costs and 

benefits (or decremental costs) from the Edison SmartConnect™ project for the full deployment 

period of 2008 through 2012 will be addressed in this application so that neither the costs nor 

benefits of the Edison SmartConnect™ project will be double-counted.  

SCE currently anticipates that the financial impacts of the Edison 

SmartConnect™ project will be incorporated into its 2012 GRC application; however, due to the 

overlap between the last year of Edison SmartConnect™ deployment of 2012 and the 2012 GRC 

test year, SCE may need to seek modifications to the SmartConnect™ balancing account 

mechanism in its 2012 GRC application. 

C. Edison SmartConnect Balancing Account Proposal 

SCE proposes the establishment of a new balancing account — the SmartConnect™ 

Balancing Account (SmartConnect™ BA) — to record the revenue requirement reflecting all 

capital and O&M costs and to capture the operational benefits associated with SCE’s full 

deployment of advanced meters effective with a Commission decision in this proceeding.  Each 

month, SCE will record into the SmartConnect™ BA: 

1.  Capital-related revenue requirements (debit), calculated on actual rate base amounts; 

2.  Actual incremental O&M costs (debit), calculated on recorded expenses; and 

3.  Calculated operational O&M benefits (credit). 

The majority of the operational O&M benefits forecast by SCE are proportional to the 

number of meters installed and activated, and SCE therefore proposes to recognize all of the 

operational O&M benefits resulting from the Edison SmartConnect™ project monthly, as meters 

are activated.  By crediting forecast O&M benefits as meters are activated, customers are assured 

of benefits as the project is implemented.11 

                                                 

11  SCE is requesting the ability to utilize project contingency for any unanticipated SmartConnect™ deployment 
costs, whether the unanticipated costs arise from increases in estimated costs, or from unanticipated delays in 
realizing benefits from the meter deployment. 
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For the Phase III deployment period of 2008 through 2012, the accrual of O&M benefits 

in proportion to meter activation average $1.3601 per activated meter per month as shown in 

Table IV-2 below.  For Phase III, SCE will calculate the monthly O&M benefits to be recorded 

in the SmartConnect BA by multiplying the actual number of activated meters by $1.3601. 

Table IV-2 
Development of Average O&M Benefit per Active Meter Month 

2008 – 2012 
Line No. Item Total 

1. O&M Benefits as set forth in SCE-2 $188,382,728 
2. O&M Benefits net of pensions, PBOPs, & Results Sharing $165,836,646 
3. Total Sum of Active Meter Months   121,929,279 
4. Avg. O&M Benefit per Active Meter Month 

(Line 4 = Line 2 divided by Line 3)    
        $1.3601 

 

The capital benefits SCE forecasts to result from the Edison SmartConnect™ project are 

primarily related to: (1) avoided cost of electro-mechanical meters, (2) deferred projects (load 

control and price response projects), and (3) computers.  All of these capital projects are, or will 

be, included in the Authorized Distribution Base Revenue Requirement (ADBRR) adopted in 

SCE’s GRCs (2006 GRC for 2008, and 2009 GRC for 2009 – 2011), and the revenue 

requirement for each project will be credited back to customers based on the actual amounts 

associated with each and reflected in rates through annual advice letter filings. 

Demand response-related benefits (e.g. avoided procurement costs) are not included in 

SCE’s net revenue requirements since these benefits are dependent on customer behavior and 

should not be viewed as utility cost savings unless they materialize in the future.   

SCE currently anticipates that it will address the operational benefit savings achieved 

after 2012 in its 2012 GRC. 

D. Reasonableness Review 

Assuming the Commission approves the scope of activities proposed by SCE and the 

forecast Phase III costs in this application, SCE’s incurred costs that are consistent with the 

scope and within the cost levels adopted by the Commission should not be subject to an after-
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the-fact reasonableness review.  If actual costs exceed the forecast, or if the scope of activities 

differs from what the Commission has approved, then SCE would file an application, or use 

other appropriate procedural vehicles, to request approval of the activities and recovery of the 

additional costs through a traditional after-the-fact reasonableness review. 

Pursuant to the Commission-adopted process for reviewing other SCE balancing 

accounts, including the current AMIBA review procedures, SCE proposes that the recorded 

operation of the SmartConnect BA be reviewed by the Commission in SCE’s annual ERRA 

reasonableness applications.  This review of the SmartConnect BA will ensure that all entries to 

the account are stated correctly and are consistent with Commission decisions.  Similar to the 

adopted Commission review procedures for Phase I and Phase II AMI costs, Commission review 

procedures for Phase III Edison SmartConnect™ costs should continue to be limited to ensuring 

that all recorded costs are associated with Phase III activities as defined and within the cost 

levels adopted by the Commission in this proceeding, in addition to ensuring that benefits are 

being captured according to the Commission-adopted methodology. 

E. Forecast of Edison SmartConnect™ Revenue Requirements 

The Edison SmartConnect™ Phase III 2008 – 2012 revenue requirements include all 

capital-related costs and incremental O&M expenses, net of forecast operational benefits, needed 

from customers to recover the cost of the Edison SmartConnect™ project.  SCE’s forecast 

Edison SmartConnect™ revenue requirement reflects Phase III funding of $384.2 million in 

O&M expenses and $1,330.7 million in capital expenditures over the period commencing 

January 1, 2008 through December 31, 2012.  This revenue requirement is incremental to the 

revenue requirement reflected in either SCE’s 2006 GRC or in SCE’s 2009 GRC to be filed later 

in 2007. 
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Table IV-3 
Summary of Edison SmartConnect™ Revenue Requirements 

(O&M and Capital Costs, net of operating benefits) 
Thousands of Dollars 

Line No. Item 2007 2008 2009 2010 2011 2012

1. Operating Revenues 1/ 1,403 39,576 104,204 163,304 214,595 231,522

2. Operating Expenses:
3.   O&M Expense 1,354 36,000 71,149 86,216 94,173 85,725
4.   O&M Benefits -               (167) (4,929) (28,113) (54,173) (78,455)
5.   Uncollectible Expense 3 89 234 367 483 521
6.   Franchise Requirements 13 353 931 1,458 1,916 2,067
7.   Depreciation 631 7,659 23,867 44,705 65,586 79,904
8.   Taxes Other than Income -               10 321 2,120 5,381 8,780
9.   Taxes Based on Income (921) (9,751) (9,600) 8,686 28,040 44,514

10. Total Operating Expenses 1,080 34,194 81,974 115,439 141,407 143,056

11. Net Operating Revenue 323 5,382 22,230 47,865 73,188 88,466

12. Rate Base (Average) 3,680 61,369 253,481 545,782 834,531 1,008,737

13. Rate of Return 8.77% 8.77% 8.77% 8.77% 8.77% 8.77%

1/ Includes $14.1 million of approved Phase II capital expenditures not allowed rate base treament.

Upon Commission approval of this application, SCE will file an advice letter to 

implement changes to its preliminary statements and to include in distribution rates, effective 

January 1, 2009:  (1) the forecast Edison SmartConnect™ 2009 revenue requirement of $104.2 

million, (2) any undercollection in the BRRBA arising from deployment activities in 2008, (3) 

2007 and 2008 recorded amounts in the AMIMA associated with the $8 million of costs that will 

be incurred in 2007 associated with Phase II activities that did not receive authorization for 

recovery in D.07-07-042, and (4) 2007 and 2008 recorded amounts in the AMIMA associated 

with the $14.1 million of capital expenditures (plus $0.4 million of AFUDC) approved in 

D.07-07-042 but not allowed rate base treatment.  The total of these deployment revenue 

requirements is estimated to be $145.183 million.  These revenue changes would be consolidated 
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and made when all other previously authorized revenue changes are reflected in rates, consistent 

with the practice adopted for SCE’s ERRA applications. 

SCE will provide revised January 1, 2009 through 2012 SmartConnect™ revenue 

requirements to the Commission for approval at least 60 days in advance of the January 1 

effective dates by Advice Letter.12  In the annual advice filings, SCE will update the 2009 

through 2012 SmartConnect™ revenue requirements to reflect the most recently adopted rate of 

return on rate base, franchise fees and uncollectible rates, and tax rates.  SCE would then 

consolidate the changes in its distribution rates to reflect these updated SmartConnect™ revenue 

requirements in conjunction with other rate level changes in its annual August ERRA 

applications.  

                                                 

12  SCE currently expects that all of the Phase III costs and benefits, as adopted in a decision in this proceeding, 
will be incorporated into its 2012 GRC forecast; and therefore a separate rate change for the 2012 Phase III 
revenue requirement may not be necessary. 
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V. 

SUMMARY OF REQUESTS 

This application requests authorization to deploy SCE’s advanced metering infrastructure 

(“AMI”) solution, Edison SmartConnect™, to all residential and business customers under 200 

kW during a five-year period beginning in 2008, and to recover the costs associated with the 

deployment activities.  SCE respectfully requests that the Commission:  

(i) Authorize SCE to proceed with full deployment of Edison SmartConnect™ to all 
residential and business customers under 200 kW (approximately 5.3 million 
meters) in SCE’s service territory over a five-year period beginning in 2008;  

(ii) Approve SCE’s proposed budget for the Phase III activities of $1.7 billion; 

(iii) Authorize SCE to implement a voluntary Programmable Communicating 
Thermostat (PCT) load control program throughout the five-year deployment 
period and conduct marketing, outreach and education on the dynamic rates and 
demand response program offerings for customers receiving the Edison 
SmartConnect™ meters;13  

(iv) Authorize SCE to establish the Edison SmartConnect™ Balancing Account 
(SmartConnect™ BA) to provide for the recovery of Phase III recorded revenue 
requirements, which include recorded incremental costs and recognition of 
forecast operational O&M benefits, effective upon a Commission decision on this 
application; 

(v) Authorize SCE to reduce its Authorized Distribution Base Revenue Requirement 
(ADBRR), on an annual basis, in order to recognize the Phase III capital benefits 
related to specific projects as set forth, and as adopted, in this proceeding, through 
the effective date of SCE’s 2012 GRC Decision;  

(vi) Authorize SCE to transfer the balance in the SmartConnect™ BA, each month, to 
the Base Revenue Requirement Balancing Account (BRRBA) to enable recovery, 
through distribution rate levels, of the actual Edison SmartConnect™-related 
revenue requirements for Phase III activities beginning on the effective date of a 
decision in this proceeding and continuing through the effective date of SCE’s 
2012 GRC Decision; 

                                                 

13  SCE intends to re-activate the CPP rate(s) used for the SPP via an advice filing, and offer existing TOU rates 
and re-activated CPP rates pending approval of a modified TOU and CPP rates in Phase II of SCE’s 2009 GRC.  
SCE also plans to seek approval of a new Peak Time Rebate program in Phase II of SCE’s 2009 GRC.   
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(vii) Approve the transfer from the AMIMA to the BRRBA 2007 and 2008 recorded 
revenue requirements associated with costs that will be incurred in 2007 
associated with Phase II activities that did not receive authorization for recovery 
in D.07-07-042 and 2007 and 2008 recorded revenue requirements associated 
with the $14.1 million of capital expenditures (plus $0.4 million of AFUDC) 
approved in D.07-07-042 but not allowed rate base treatment; 

(viii) Authorize recovery, through distribution rate levels, of SCE’s forecast Edison 
SmartConnect™ revenue requirements for Phase III activities effective upon a 
Commission decision on this application and continuing through the effective date 
of SCE’s 2012 GRC Decision; 

(ix) Limit reasonableness review of the SmartConnect™ BA to ensure all recorded 
costs are associated with Phase III activities as defined and adopted by the 
Commission in this proceeding; and  

(x) Grant such additional relief as the Commission finds just and reasonable. 
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VI. 

STATUTORY AND PROCEDURAL REQUIREMENTS 

A. Statutory and Procedural Authority 

This application is made pursuant to the Commission’s Rules of Practice and Procedure 

and the California Public Utilities Code.  SCE’s authority for this request is Sections 399.2, 451, 

454, 491, 701, 728, and 729 of the Public Utilities Code of the State of California.  SCE’s 

request complies with Article 1, which specifies the procedures for the filing of documents, 

specifically:14  

1. Form and size of tendered documents (Rule 1.5); 

2. Title page (Rule 1.6); 

3. Scope of Filing (Rule 1.7); 

4. Signatures (Rule 1.8); 

5. Service (Rule 1.9 - 1.10);   

6. Verification (Rule 1.11); and 

7. Tendering and Review of Document for Filing (Rule 1.13). 

In addition, this request complies with Article 2 and Rule 3.2 of the Commission’s Rules 

of Practice and Procedure, and prior decisions, orders and resolutions of this Commission. 

B. SB 960 Requirements – Rule 2.1 

Rule 2.1 requires that applications shall state “the proposed category for the proceeding, 

the need for hearings, the issues to be considered, and a proposed schedule.”  These requirements 

are discussed below. 

                                                 

14  Because this is a new application, no service list has yet been established.  SCE is serving this application in 
accordance with the service directives on the service lists established for SCE’s AMI Phase I application, A.05-
03-026, and Phase II application, A.06-12-026.  
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1. Proposed Categorization 

SCE proposes to characterize this proceeding as “ratesetting” as defined in Rule 

1.3(e). 

2. Need for Hearings and Proposed Schedule for Resolution of Issues 

SCE’s proposed schedule assumes that there will be evidentiary hearings and 

briefing, although SCE anticipates that many of the issues addressed in this application may be 

resolved through settlement or stipulation or through written comments, depending on whether 

intervening parties dispute factual issues.   

If the Commission believes evidentiary hearings are necessary, then SCE 

proposes the following schedule, which will enable SCE to remain on schedule for meter 

installations to begin in January 2009.   

SCE files Application July 31, 2007 
Daily Calendar Notice Appears August 2007 
Protests Due August 30, 2007 
Reply to Protests September 10, 2007 
Prehearing Conference  September 20, 2007 
ORA and Intervenors File Opening Testimony November 20, 2007 
Rebuttal Testimony Due December 21, 2007 
Hearings  January 14-26, 2008 
Concurrent Opening Briefs Due February 26, 2008 
Concurrent Reply Briefs Due March 14, 2008 
Commission Issues Proposed Decision Due May 13, 2008 
Comments to Proposed Decision Due June 3, 2008 
Replies to Comments to Proposed Decision June 9, 2008 
Commission issues Final Decision June 12, 2008  

3. Issues to be Considered 

The issues to be considered in this proceeding are described above and set forth in 

much greater detail in SCE’s testimony in support of this application.  Major issues include: 

a) Whether to approve the deployment of Edison SmartConnect™ and 

funding; and 
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b) Whether to adopt SCE’s proposed ratemaking treatment for the recovery 

of the costs associated with the Edison SmartConnect™ deployment 

activities. 

4. Legal Name and Correspondence 

Southern California Edison Company is an electric public utility organized and 

existing under the laws of the State of California.  The location of SCE’s principal place of 

business is 2244 Walnut Grove Avenue, Post Office Box 800, Rosemead, California 91770.  

SCE’s attorneys in this matter are Jennifer T. Shigekawa, Bruce A. Reed and Janet S. Combs.  

Correspondence or communications regarding this application should be addressed to: 

Janet S. Combs 
Attorney 
Southern California Edison Company 
P.O. Box 800 
2244 Walnut Grove Avenue 
Rosemead, California 91770 
Telephone:  (626) 302-1524 
Facsimile:   (626) 302-7740 
e-mail:  janet.combs@sce.com 

To request a copy of this application, please contact: 

Meraj Rizvi 
Southern California Edison Company 
P.O. Box 800 
2244 Walnut Grove Avenue 
Rosemead, California 91770 
Telephone:  (626) 302-1063 
Facsimile:   (626) 302-3119 
E-mail:  caseadmin@sce.com 
 

C. Articles of Incorporation – Rule 2.2 

A copy of SCE’s Certificate of Restated Articles of Incorporation, effective on March 2, 

2006, and presently in effect, certified by the California Secretary of State, was filed with the 

Commission on March 14, 2006, in connection with Application No. 06-03-020, and is by 

reference made a part hereof. 
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Certain classes and series of SCE’s capital stock are listed on a “national securities 

exchange” as defined in the Securities Exchange Act of 1934 and copies of SCE’s latest Annual 

Report to Shareholders and its latest proxy statement sent to its stockholders has been filed with 

the Commission. 

D. Authority to Increase Rates – Rule 3.2 

Rule 3.2 requires that applications for authority to increase rates, or to implement 

changes that would result in increased rates, contain the following data. 

1. Balance Sheet and Income Statement – Rule 3.2(a)(1) 

Appendix A to this application contains copies of SCE’s balance sheet as of 

March 31, 2007, and income statement for the period ended March 31, 2007, the most recent 

period available. 

2. Present and Proposed Rates – Rule 3.2(a)(2) and (a)(3) 

The cost recovery mechanism proposal and the projected impact on rates are 

summarized in Section IV above and discussed in Exhibit SCE-5. 

3. Description of SCE’s Service Territory and Utility System – Rule 3.2(a)(4)_ 

Because this submittal is not a general rate application, this requirement is not 

applicable. 

4. Summary of Earnings – Rule 3.2(a)(5) 

Rule 3.2(a)(5) requires: 

A summary of earnings (rate of return summary) on a depreciated 
rate base for the test period or periods upon which applicant bases 
its justification for an increase. 

SCE’s 2007 Summary of Earnings is attached hereto as Appendix B. 
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5. Depreciation – Rule 3.2(a)(7) 

Because this submittal is not a general rate application, this requirement is not 

applicable. 

6. Capital Stock and Proxy Statement – Rule 3.2(a)(8) 

Because this submittal is not a general rate application, this requirement is not 

applicable. 

7. Statement Pursuant to Rule 3.2(a)(10) 

Rule 3.5(a)(10) requires the applicant to state whether its request is limited to 

passing through to customers “only increased costs to the corporation for the services or 

commodities furnished by it.”  This application seeks only to pass through to SCE’s customers 

the costs incurred by SCE in Phase III of its AMI program.   

8. Service of Notice – Rule 3.2(b), (c) and (d) 

A list of the cities and counties affected by the rate changes resulting from this 

application is attached as Appendix C.  The State of California is also an SCE customer whose 

rates would be affected by the proposed revisions. 

As provided in Rule 3.2(b) – (d), notice of filing of this application will be:  

(1) mailed to the appropriate officials of the state and the counties and cities listed in 

Appendix C; (2) published in a newspaper of general circulation in each county in SCE’s service 

territory within which the rate changes would be effective; and (3) mailed to all customers 

affected by the proposed changes. 

E. Service List 

SCE is serving this application and its exhibits on all parties on the Commission’s service 

lists for proceedings A.05-03-026 and A.06-12-026.  
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VII. 

CONCLUSION 

SCE has attached to this application all of the data required to support it and will provide 

orally or in writing any other information the Commission finds necessary to act on it.  SCE 

respectfully requests that the Commission review and resolve this application on the schedule 

proposed above. 

Dated this 31st day of July 2007, at Rosemead, California. 

Respectfully submitted, 
 
SOUTHERN CALIFORNIA EDISON COMPANY 

/s/ Lynda L. Ziegler 

By: Lynda L. Ziegler 
Senior Vice President 

 
 
JENNIFER T. SHIGEKAWA 
BRUCE A. REED 
JANET S. COMBS 
 
/s/ Janet S. Combs 

By: Janet S. Combs 
Attorneys for 
SOUTHERN CALIFORNIA EDISON COMPANY 
 
2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
Telephone: (626) 302-1524 
Facsimile: (626) 302-7740 
E-mail: janet.combs@SCE.com 

July 31, 2007



 

  

VERIFICATION 

I am an officer of the applicant corporation herein, and am authorized to make this 

verification on its behalf.  I am informed and believe that the matters stated in the foregoing 

document are true. 

I declare under penalty of perjury that the foregoing is true and correct. 

Executed this 31st day of July, 2007, at Rosemead, California. 

/s/ Lynda L. Ziegler 

Lynda L. Ziegler 
Senior Vice President 
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 

 



  

 

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Southern California Edison Company’s (U 338-
E) Application for Approval of Advanced 
Metering Infrastructure Deployment Activities 
and Cost Recovery Mechanism 

 
A.07-07-____ 

(Filed July 31, 2007) 

NOTICE OF AVAILABILITY OF SOUTHERN CALIFORNIA EDISON COMPANY’S 
(U 338-E) APPLICATION FOR APPROVAL OF ADVANCED METERING 

INFRASTRUCTURE DEPLOYMENT ACTIVITIES AND COST RECOVERY 
MECHANISM 

JENNIFER T. SHIGEKAWA 
BRUCE A. REED 
JANET S. COMBS 
 

Attorneys for 
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
Telephone: (626) 302-1524 
Facsimile: (626) 302-7740 
E-mail: janet.combs@sce.com 

Dated:  July 31, 2007



 

 

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Southern California Edison Company’s (U 338-
E) Application for Approval of Advanced 
Metering Infrastructure Deployment Activities 
and Cost Recovery Mechanism 

 
A.07-07-____ 

(Filed July 31, 2007) 

NOTICE OF AVAILABILITY OF SOUTHERN CALIFORNIA EDISON COMPANY’S 
(U 338-E) APPLICATION FOR APPROVAL OF ADVANCED METERING 

INFRASTRUCTURE DEPLOYMENT ACTIVITIES AND COST RECOVERY 
MECHANISM 

In accordance with Rule 1.9(c) of the Commission’s Rules of Practice and Procedure, 

Southern California Edison Company (“SCE”) provides copies of this Notice of Availability to 

all parties on the service lists in proceedings A.05-03-026 and A.06-12-026 of the availability of 

the following documents on SCE’s website at http://www.sce.com/smartconnect:   

1. SOUTHERN CALIFORNIA EDISON COMPANY’S (U 338-E) APPLICATION FOR 
APPROVAL OF ADVANCED METERING INFRASTRUCTURE DEPLOYMENT 
ACTIVITIES AND COST RECOVERY MECHANISM, filed July 31, 2007; 

2. EXHIBIT SCE-1:  TESTIMONY OF SOUTHERN CALIFORNIA EDISON 
COMPANY IN SUPPORT OF ADVANCED METERING INFRASTRUCTURE 
DEPLOYMENT ACTIVITIES AND COST RECOVERY MECHANISM (Volume 1 – 
Policy); 

3. EXHIBIT SCE-2:  TESTIMONY OF SOUTHERN CALIFORNIA EDISON 
COMPANY IN SUPPORT OF ADVANCED METERING INFRASTRUCTURE 
DEPLOYMENT ACTIVITIES AND COST RECOVERY MECHANISM (Volume 2  – 
Deployment Plan); 

4. EXHIBIT SCE-3:  TESTIMONY OF SOUTHERN CALIFORNIA EDISON 
COMPANY IN SUPPORT OF ADVANCED METERING INFRASTRUCTURE 
DEPLOYMENT ACTIVITIES AND COST RECOVERY MECHANISM (Volume 3 – 
Financial Assessment and Cost Benefit Analysis); 

5. EXHIBIT SCE-4:  TESTIMONY OF SOUTHERN CALIFORNIA EDISON 
COMPANY IN SUPPORT OF ADVANCED METERING INFRASTRUCTURE 



 

 

DEPLOYMENT ACTIVITIES AND COST RECOVERY MECHANISM (Volume 4 – 
Demand Response); 

6. EXHIBIT SCE-5:  TESTIMONY OF SOUTHERN CALIFORNIA EDISON 
COMPANY IN SUPPORT OF ADVANCED METERING INFRASTRUCTURE 
DEPLOYMENT ACTIVITIES AND COST RECOVERY MECHANISM (Volume 5 –
Cost Recovery Proposal) 

The documents are presented in Adobe Acrobat (PDF) searchable format and can be 

viewed on-line, printed or saved to your hard drive. 

Copies may be obtained by sending a request to: 
 
Meraj Rizvi 
Southern California Edison Company 
2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, CA  91770 
Telephone:  (626) 302-1063 
Facsimile:   (626) 302-3119 
E-mail: case.admin@sce.com 

 
Respectfully submitted, 

JENNIFER T. SHIGEKAWA 
BRUCE A. REED 
JANET S. COMBS 
 
By: /s/ Janet S. Combs 
_______________________ 
      Janet S. Combs 

 
2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, CA  91770 
Telephone:  (626) 302-1524 
Facsimile: (626) 302-7740 
 
Attorneys for 
SOUTHERN CALIFORNIA EDISON COMPANY 

Dated: July 31, 2007 



 

 

 

APPENDIX A 
Southern California Edison Company’s  

Balance Sheet and Income Statement 
 



UTILITY PLANT:

  Utility plant, at original cost $19,385
  Less - Accumulated depreciation and
   decommissioning (4,937)

14,448
  Construction work in progress 1,578
  Nuclear fuel, at amortized cost 176

16,202

OTHER PROPERTY AND INVESTMENTS:

  Nonutility property - less accumulated provision
   for depreciation of $650 1,033
  Nuclear decommissioning trusts 3,220
  Other Investments 80

4,333

CURRENT ASSETS:

  Cash and equivalents 85
  Restricted cash 53
  Margin and collateral deposits 36
  Receivables, including unbilled revenues,
   less reserves of $26 for uncollectible accounts 878
  Accrued unbilled revenue 296
  Inventory 234
  Accumulated deferred income taxes - net 294
  Derivative assets 172
  Regulatory assets 443
 Other current assets 195

     2,686
DEFERRED CHARGES:

  Regulatory assets 2,874
  Derivative assets 12
  Other long-term assets 484

3,370

$26,591

APPENDIX A A-1

(Millions of Dollars)

SOUTHERN CALIFORNIA EDISON COMPANY

BALANCE SHEET

MARCH 31, 2007

A S S E T S

(Unaudited)



CAPITALIZATION:

  Common stock $2,168
  Additional paid-in capital 385
  Accumulated other comprehensive loss (13)
  Retained Earnings 3,255
   Common shareholder's equity 5,795

  Preferred and preference stock 
   not subject to redemption requirements 929
  Long-term debt 5,162

11,886

CURRENT LIABILITIES:

  Short-term debt 120
  Long-term debt due within one year 334
  Accounts payable 635
  Accrued taxes 182
  Accrued interest 113
  Counterparty collateral 50
  Customer deposits 207
  Book overdrafts 164
  Derivative liabilities 32
  Regulatory liabilities 1,163
  Other current liabilities 575

3,575
DEFERRED CREDITS:

  Accumulated deferred income taxes - net 2,672
  Accumulated deferred investment tax credits 110
  Customer advances 162
  Derivative liabilities 30
  Power purchase contracts 29
  Accumulated provision for pensions and benefits 825
  Asset retirement obligations 2,778
  Regulatory liabilities 3,157
  Other deferred credits and other long-term liabilities 1,025

10,788

  Minority interest 342

$26,591

APPENDIX A A-2

BALANCE SHEET

SOUTHERN CALIFORNIA EDISON COMPANY

(Millions of Dollars)

(Unaudited)

CAPITALIZATION AND LIABILITIES

MARCH 31, 2007



OPERATING REVENUE $2,222

OPERATING EXPENSES:
  Fuel 310
  Purchased power 317
  Provisions for regulatory adjustment clauses - net 289
  Other operation and maintenance expenses 601
  Depreciation, decommissioning and amortization 276
  Property and other taxes 55

Total operating expenses 1,848

OPERATING INCOME 374

  Interest income 11
  Other nonoperating income 17
  Interest expense - net of amounts capitalized (107)
  Other nonoperating deductions (11)
INCOME BEFORE TAX AND MINORITY INTEREST 284
INCOME TAX 53
MINORITY INTEREST 38
NET INCOME 193

DIVIDENDS ON PREFERRED AND PREFERENCE 
     STOCK - NOT SUBJECT TO MANDATORY REDEMPTION 13

NET INCOME AVAILABLE FOR COMMON STOCK $180

APPENDIX A A-3

(Millions of Dollars)

SOUTHERN CALIFORNIA EDISON COMPANY

STATEMENT OF INCOME

THREE MONTHS ENDED MARCH 31, 2007

(Unaudited)



 

 

 

APPENDIX B 
Southern California Edison Company’s  

2006 Summary of Earnings 
 



 

 

 
 

Southern California Edison 
Summary of Earnings 

2007 GRC-Related Adopted Revenue Requirement 1/ 
Thousands of Dollars 

      
Line     
No.     Item Total 

     
     

1. Base Revenues      3,915,200  
     

2. Expenses:   
3.      Operation & Maintenance      1,812,704  
4.      Depreciation        826,047  
5.      Taxes        588,142  
6.      Revenue Credits       (167,481) 
7.      Total Expenses      3,059,412  
     

8. Net Operating Revenue        855,788  
     

9. Rate Base      9,758,124  
     

10. Rate of Return 8.77% 
   

1/ D.06-05-016/Advice Letter 2054-E-A  
 Includes one SONGS 2&3 refueling and maintenance outage 
   



 

 

 

APPENDIX C 
List of Cities and Counties 

 



SOUTHERN CALIFORNIA EDISON COMPANY 
 
 

LW003685636 APPENDIX B B-1  

Citizens or some of the citizens of the following counties and municipal corporations will or may 
be affected by the changes in rates proposed herein. 

 
COUNTIES 

     

Fresno Kings Orange Tuolumne* 
Imperial Los Angeles Riverside Tulare 
Inyo Madera San Bernardino Ventura 
Kern Mono Santa Barbara 

 
MUNICIPAL CORPORATIONS 

    
Adelanto Cudahy La Habra Ojai Santa Monica 
Agoura Hills Culver City La Habra Heights Ontario Santa Paula 
Alhambra Cypress La Mirada Orange Seal Beach 
Aliso Viejo Delano La Palma Oxnard Sierra Madre 
Apple Valley Desert Hot Springs La Puente Palm Desert Signal Hill 
Arcadia Diamond Bar La Verne Palm Springs Simi Valley 
Artesia Downey Laguna Beach Palmdale South El Monte 
Avalon Duarte Laguna Hills Palos Verdes Estates South Gate 
Baldwin Park El Monte Laguna Niguel Paramount South Pasadena 
Barstow El Segundo Laguna Woods Perris Stanton 
Beaumont Exeter Lake Elsinore Pico Rivera Tehachapi 
Bell Farmersville Lake Forest Placentia Temecula 
Bell Gardens Fillmore Lakewood Pomona Temple City 
Bellflower Fontana Lancaster Port Hueneme Thousand Oaks 
Beverly Hills Fountain Valley Lawndale Porterville Torrance 
Bishop Fullerton Lindsay Rancho Cucamonga Tulare 
Blythe Garden Grove Loma Linda Rancho Mirage Tustin 
Bradbury Gardena Lomita Rancho Palos Verdes Twentynine Palms 
Brea Glendora Long Beach Rancho Santa Margarita Upland 
Buena Park Goleta Los Alamitos Redlands Victorville 
Calabasas Grand Terrace Lynwood Redondo Beach Villa Park 
California City Hanford Malibu Rialto Visalia 
Calimesa Hawaiian Gardens Mammoth Lakes Ridgecrest Walnut 
Camarillo Hawthorne Manhattan Beach Rolling Hills West Covina 
Canyon Lake Hemet Maywood Rolling Hills Estates West Hollywood 
Carpinteria Hermosa Beach McFarland Rosemead Westlake Village 
Carson Hesperia Mission Viejo San Bernardino Westminster 
Cathedral City Hidden Hills Monrovia San Buenaventura Whittier 
Cerritos Highland Montclair San Dimas Woodlake 
Chino Huntington Beach Montebello San Fernando Yorba Linda 
Chino Hills Huntington Park Monterey Park San Gabriel Yucaipa 
Claremont Indian Wells Moorpark San Jacinto Yucca Valley 
Commerce Industry Moreno Valley San Marino 
Compton Inglewood Murrieta Santa Ana 
Corona Irvine Newport Beach Santa Barbara 
Costa Mesa Irwindale Norco Santa Clarita 
Covina La Canada Flintridge Norwalk Santa Fe Springs 

*SCE provides electric service to a small number of customer accounts in Tuolumne County and is not subject to franchise 
requirements. 



 

 

CERTIFICATE OF SERVICE 

I hereby certify that, pursuant to the Commission’s Rules of Practice and Procedure, I 

have this day served a true copy of NOTICE OF AVAILABILITY OF SOUTHERN 

CALIFORNIA EDISON COMPANY’S (U 338-E) APPLICATION FOR APPROVAL OF 

ADVANCED METERING INFRASTRUCTURE DEPLOYMENT ACTIVITIES AND COST 

RECOVERY MECHANISM AND SUPPORTING TESTIMONY on all parties identified on the 

attached service list(s).  Service was effected by one or more means indicated below: 

Transmitting the copies via e-mail to all parties who have provided an e-mail address.  

First class mail will be used if electronic service cannot be effectuated. 

Executed this 31st day of July 2007, at Rosemead, California. 

/s/ Meraj Rizvi 
____________________________________________ 
Meraj Rizvi 
Case Analyst 
SOUTHERN CALIFORNIA EDISON COMPANY 

 
2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 



A.05-03-026 
Tuesday, July 31, 2007 
 

Page 1 of 3 

Joseph A. Abhulimen 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

RALPH E. ABBOTT 
PLEXUS RESEARCH, INC. 
629 MASSACHUSETTS AVE 
BOXBOROUGH, MA 01719-1528 
 A.05-03-026 
 

CASE ADMINISTRATION 
CASE ADMINISTRATION 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE AVENUE, ROOM 370 
ROSEMEAD, CA 91770 
A.05-03-026 
 

Paul Angelopulo 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 5031 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Christopher J. Blunt 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Andrew Campbell 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
EXECUTIVE DIVISION RM 5304 ROOM 5304 
SAN FRANCISCO, CA 94102-3214 
A.05-03-026 
 

Cherie Chan 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
A.05-03-026 
 

Moises Chavez 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
AREA 4-A 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

PATRICK CHARLES 
SAN DIEGO GAS & ELECTRIC 
8330 CENTURY PARK CT. 
SAN DIEGO, CA 92123 
 A.05-03-026 
 

JANET COMBS 
LAW DEPARTMENT 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE AVENUE 
ROSEMEAD, CA 91770 
 A.05-03-026 
 

MICHELLE COOKE 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
DIVISION OF ADMINISTRATIVE LAW 
JUDGES ROOM 5006 
SAN FRANCISCO, CA 94102-3214 
A.05-03-026 
 

Christopher Danforth 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

PAUL DE MARTINI 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE, G01Q1C 
ROSEMEAD, CA 91770 
 A.05-03-026 
 

SCOTT H. DEBROFF 
PRINCIPAL 
SMIGEL, ANDERSON & SACKS 
4431 NORTH FRONT STREET 
HARRISBURG, PA 17110 
 A.05-03-026 
 

Marshal B. Enderby 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4205 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Julie A Fitch 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
EXECUTIVE DIVISION ROOM 5203 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

PATRICK J. FORKIN III, CPA 
SENIOR EQUITY RESEARCH ANALYST 
TEJAS SECURITIES GROUP, INC. 
7700 BONHOMME AVE., SUITE 575 
CLAYTON, MO 63105 
 A.05-03-026 
 

BRUCE FOSTER 
VICE PRESIDENT 
SOUTHERN CALIFORNIA EDISON COMPANY 
601 VAN NESS AVENUE, STE. 2040 
SAN FRANCISCO, CA 94102 
 A.05-03-026 
 



A.05-03-026 
Tuesday, July 31, 2007 
 

Page 2 of 3 

JEFF FRANCETIC 
BUSINESS DEVELOPMENT MANAGER 
LANDIS+GYR, INC. 
14891 LAGO DRIVE 
RANCHO MURIETA, CA 95683 
 A.05-03-026 
 

Theodore H Geilen 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

DAN GEIS 
THE DOLPHIN GROUP 
925 L STREET, SUITE 800 
SACRAMENTO, CA 95814 
 A.05-03-026 
 

RENEE H. GUILD 
CEO 
GLOBAL ENERGY MARKETS 
2481 PORTERFIELD COURT 
MOUNTAIN VIEW, CA 94040 
 A.05-03-026 
 

JENNIFER HASBROUCK 
ATTORNEY AT LAW 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE AVENUE, ROOM 345 
ROSEMEAD, CA 91770 
 A.05-03-026 
 

MARCEL HAWIGER 
ATTORNEY AT LAW 
THE UTILITY REFORM NETWORK 
711 VAN NESS AVENUE, SUITE 350 
SAN FRANCISCO, CA 94102 
 A.05-03-026 
 

Louis M Irwin 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

MARC D. JOSEPH 
ADAMS, BROADWELL, JOSEPH & CARDOZO 
601 GATEWAY BLVD., STE. 1000 
SOUTH SAN FRANCISCO, CA 94080 
 A.05-03-026 
 

Bruce Kaneshiro 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
AREA 4-A 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Robert Kinosian 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4205 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

CHRIS KING 
CHIEF STRATEGY OFFICER 
EMETER CORPORATION 
1 TWIN DOLPHIN DRIVE 
REDWOOD CITY, CA 94065 
 A.05-03-026 
 

ROGER LEVY 
LEVY AND ASSOCIATES 
2805 HUNTINGTON ROAD 
SACRAMENTO, CA 95864 
 A.05-03-026 
 

Scarlett Liang-Uejio 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

CHARLES MANZUK 
SAN DIEGO GAS & ELECTRIC 
8330 CENTURY PARK COURT, CP 32D 
SAN DIEGO, CA 92123 
A.05-03-026 
 

DAVID MARCUS 
PO BOX 1287 
BERKELEY, CA 94701 
 A.05-03-026 
 

ANTHONY MAZY 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE RM 4209 
SAN FRANCISCO, CA 94102 
A.05-03-026 
 

MICHAEL MESSENGER 
CALIFORNIA ENERGY COMMISSION 
1516 9TH STREET 
SACRAMENTO, CA 95814 
 A.05-03-026 
 

KAREN MOGLIA 
PACIFIC GAS AND ELECTRIC COMPANY 
77 BEALE STREET, B10A 
SAN FRANCISCO, CA 94105 
 A.05-03-026 
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JEFF NAHIGIAN 
JBS ENERGY, INC. 
311 D STREET 
WEST SACRAMENTO, CA 95605 
 A.05-03-026 
 

PETER OUBORG 
ATTORNEY AT LAW 
PACIFIC GAS AND ELECTRIC COMPANY 
77 BEALE STREET, B30A 
SAN FRANCISCO, CA 94105 
A.05-03-026 
 

Karen P Paull 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4300 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Edgar A. Quiroz 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

Thomas M. Renaghan 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4205 
SAN FRANCISCO, CA 94102-3214 
A.05-03-026 
 

Michael Rosauer 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
AREA 4-A 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

JEFF ROWE 
1527 W WINTER DR. 
PHOENIX, AZ 85021 
A.05-03-026 
 

Andrew Schwartz 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 5119 
SAN FRANCISCO, CA 94102-3214 
 A.05-03-026 
 

SUNIL SHARAN 
ECHELON 
550 MERIDIAN AVENUE 
SAN JOSE, CA 95126 
 A.05-03-026 
 

ANDREW SHIRLEY 
11755 WILSHIRE BLVD. STE 1350 
LOS ANGELES, CA 90025-1540 
A.05-03-026 
 

NINA SUETAKE 
THE UTILITY REFORM NETWORK 
711 VAN NESS AVE., STE 350 
SAN FRANCISCO, CA 94102 
 A.05-03-026 
 

TOM D. TAMARKIN 
UTILITIES SERVICES CUSTOMER LINK 
PO BOX 602018 
SACRAMENTO, CA 95860-2018 
 A.05-03-026 
 

PATRICIA THOMPSON 
SUMMIT BLUE CONSULTING 
2920 CAMINO DIABLO, SUITE 210 
WALNUT CREEK, CA 94597 
 A.05-03-026 
 

WILLIAM I. TOMAN 
SAIC 
901 D STREET SW STE. 201 
WASHINGTON, DC 20024 
 A.05-03-026 
 

JERRY UTECHT 
1616 W WINONA ST. 
CHICAGO, IL 60640 
A.05-03-026 
 

CALIFORNIA ENERGY MARKETS 
517-B POTRERO AVENUE 
SAN FRANCISCSO, CA 94110-1431 
 A.05-03-026 
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RALPH E. ABBOTT 
PLEXUS RESEARCH, INC. 
629 MASSACHUSETTS AVE 
BOXBOROUGH, MA 01719-1528 
 A.06-12-026 
 

CASE ADMINISTRATION 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE AVENUE 
ROSEMEAD, CA 91770 
A.06-12-026 
 

Paul Angelopulo 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 5031 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

Nilgun Atamturk 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 5303 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

Moises Chavez 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
AREA 4-A 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

JANET COMBS 
LAW DEPARTMENT 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE AVENUE 
ROSEMEAD, CA 91770 
 A.06-12-026 
 

KATHLEEN H. CORDOVA 
SAN DIEGO GAS & ELECTRIC 
8330 CENTURY PARK CT 
SAN DIEGO, CA 92123-1530 
 A.06-12-026 
 

Christopher Danforth 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

PAUL DE MARTINI 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 WALNUT GROVE, G01Q1C 
ROSEMEAD, CA 91770 
 A.06-12-026 
 

SCOTT H. DEBROFF 
PRINCIPAL 
SMIGEL, ANDERSON & SACKS 
4431 NORTH FRONT STREET 
HARRISBURG, PA 17110 
 A.06-12-026 
 

CENTRAL FILES 
SDG&E AND SOCALGAS 
8330 CENTRUY PARK COURT 
SAN DIEGO, CA 92123 
A.06-12-026 
 

BRUCE FOSTER 
VICE PRESIDENT 
SOUTHERN CALIFORNIA EDISON COMPANY 
601 VAN NESS AVENUE, STE. 2040 
SAN FRANCISCO, CA 94102 
 A.06-12-026 
 

JEFF FRANCETIC 
BUSINESS DEVELOPMENT MANAGER 
LANDIS+GYR, INC. 
14891 LAGO DRIVE 
RANCHO MURIETA, CA 95683 
 A.06-12-026 
 

Theodore H Geilen 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

STEVEN F. GREENWALD 
ATTORNEY AT LAW 
DAVIS WRIGHT TREMAINE, LLP 
505 MONTGOMERY STREET, SUITE 800 
SAN FRANCISCO, CA 94111-6533 
 A.06-12-026 
 

MARCEL HAWIGER 
ATTORNEY AT LAW 
THE UTILITY REFORM NETWORK 
711 VAN NESS AVENUE, SUITE 350 
SAN FRANCISCO, CA 94102 
 A.06-12-026 
 

Jessica T. Hecht 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 5113 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

CHRIS HICKMAN 
CELLNET TECHNOLOGIES, INC. 
4085 SUDBURY ROAD 
COLORADO SPRINGS, CO 80908 
 A.06-12-026 
 



A.06-12-026 
Tuesday, July 31, 2007 
 

Page 2 of 2 

MARC D. JOSEPH 
ADAMS, BROADWELL, JOSEPH & CARDOZO 
601 GATEWAY BLVD., STE. 1000 
SOUTH SAN FRANCISCO, CA 94080 
 A.06-12-026 
 

Bruce Kaneshiro 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
AREA 4-A 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

CHRIS KING 
CHIEF STRATEGY OFFICER 
EMETER CORPORATION 
1 TWIN DOLPHIN DRIVE 
REDWOOD CITY, CA 94065 
 A.06-12-026 
 

PAUL F. KUBASEK 
SOUTHERN CALIFORNIA EDISON 
2244 WALNUT GROVE AVENUE 
ROSEMEAD, CA 91770 
A.06-12-026 
 

KAREN LANG 
PACIFIC GAS AND ELECTRIC COMPANY 
77 BEALE STREET, MC B10A 
SAN FRANCISCO, CA 94105 
 A.06-12-026 
 

Scarlett Liang-Uejio 
CALIF PUBLIC UTILITIES COMMISSION 
505 VAN NESS AVENUE 
ROOM 4209 
SAN FRANCISCO, CA 94102-3214 
 A.06-12-026 
 

DONALD C. LIDDELL 
DOUGLASS & LIDDELL 
2928 2ND AVENUE 
SAN DIEGO, CA 92103 
 A.06-12-026 
 

JEFF NAHIGIAN 
JBS ENERGY, INC. 
311 D STREET 
WEST SACRAMENTO, CA 95605 
 A.06-12-026 
 

LARRY NIXON 
PACIFIC GAS AND ELECTRIC COMPANY 
77 BEALE STREET, MC B10A 
SAN FRANCISCO, CA 94105 
 A.06-12-026 
 

PETER OUBORG 
ATTORNEY AT LAW 
PACIFIC GAS AND ELECTRIC COMPANY 
77 BEALE STREET, B30A 
SAN FRANCISCO, CA 94105 
A.06-12-026 
 

CLARK PIERCE 
LANDIS+GYR 
246WINDING WAY 
STRAFORD, NJ 8084 
 A.06-12-026 
 

NINA SUETAKE 
THE UTILITY REFORM NETWORK 
711 VAN NESS AVE., STE 350 
SAN FRANCISCO, CA 94102 
 A.06-12-026 
 

SHARON TALBOTT 
EMETER CORPORATION 
ONE TWIN DOLPHIN DRIVE 
REDWOOD CITY, CA 94065 
 A.06-12-026 
 

PATRICIA THOMPSON 
SUMMIT BLUE CONSULTING 
2920 CAMINO DIABLO, SUITE 210 
WALNUT CREEK, CA 94597 
 A.06-12-026 
 

VICKI L. THOMPSON 
ATTORNEY AT LAW 
SEMPRA ENERGY 
101 ASH STREET, HQ-13D 
SAN DIEGO, CA 92101-3017 
 A.06-12-026 
 

SALLE E. YOO 
ATTORNEY AT LAW 
DAVIS WRIGHT TREMAINE 
505 MONTGOMERY STREET, SUITE 800 
SAN FRANCISCO, CA 94111-6533 
A.06-12-026 
 

MRW & ASSOCIATES, INC. 
1814 FRANKLIN STREET, SUITE 720 
OAKLAND, CA 94612 
 A.06-12-026 
 

 




